
ID Task Name Start Finish

1 Learn C# (Birendra, Shannon, Peter) Mon 9/1/08 Mon 9/22/08

2 Encryption in C#  (Birendra) Mon 9/8/08 Thu 10/9/08

3 DEX Communication (Serial) in C# (Peter) Mon 9/8/08 Thu 10/9/08

4                     Analyze DEX Data (Peter) Mon 9/1/08 Wed 10/1/08

5 Hardware Design in C#  (Shannon) Tue 9/30/08 Fri 10/31/08

6 Integrating C# software (Birendra, Shannon, Peter) Mon 10/6/08 Wed 11/19/08

7 Circuit assembly (Shannon) Mon 9/29/08 Fri 10/31/08

8                     Order parts (Birendra, Shannon, Peter) Tue 9/9/08 Tue 9/23/08

9                     PCB Layout and ordering (Shannon) Thu 10/9/08 Thu 11/13/08

10                     Design circuit with new Micro (Shannon) Tue 9/9/08 Wed 9/24/08

11                     Circuit Testing (Shannon) Thu 9/25/08 Thu 10/9/08

12 Design Enclosure Tue 9/9/08 Thu 11/6/08

13                              Internal circuit (Peter) Fri 9/19/08 Mon 10/13/08

14                              User interface (Shannon) Fri 9/19/08 Thu 10/16/08

15                              Mounting to machine (Birendra) Tue 9/30/08 Thu 10/9/08
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